
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 06/03/2014

to 06/26/2014

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/27/2014

Contract Location: Time Allowed:

SR 31 OVER THE WITHLACOOCHEE RIVER.

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone: (404)633-5522 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/22/2013

03/08/2013

03/19/2013

04/17/2013

05/23/2013

00/00/0000

00/00/0000

502 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 86.85

436 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,424,540.99

$5,315,218.37

$3,385,482.21

28.31%

Counties:

Brooks Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432100-      $5,424,540.99 $5,315,218.37 $3,385,482.21 37.59% $12,176.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 06/03/2014

to 06/26/2014

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/27/2014

Project Number: 432100-      SR 31 - BRIDGE REHABILITATION

 

BRST0-0034-01(027)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,228,360.60 $1,218,619.31 $9,741.29

Non-Participating $307,090.23 $304,654.91 $2,435.32

Total Earnings $1,535,450.83 $1,523,274.22 $12,176.61

Stockpiled Materials $503,607.95 $503,607.95 $0.00

Gross Earnings $2,039,058.78 $2,026,882.17 $12,176.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,039,058.78 $2,026,882.17

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $12,176.61

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 06/03/2014

to 06/26/2014

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/27/2014

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0175 150-1000     TRAFFIC CONTROL - LS  1.000 .620

 127513.990 .004

BRST0-0034-01(027)

 

.624 $510.06 $79,568.73

Category Amount: $510.06 $79,568.73

Category Number: 0040 EROSION

0235 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  9,000.000 2,720.000

 0.050 475.000

 

 

3,195.000 $23.75 $159.75

0265 167-1500     WATER QUALITY INSPECTIONS MO  18.000 12.000

 928.440 1.000

 

 

13.000 $928.44 $12,069.72

Category Amount: $952.19 $12,229.47

Category Number: 0020 BRIDGE

0481 520-2214     PILING, PSC, 14 IN SQ LF  .000 19.620

 70.935 .000

                                                            

                                                            

19.620 $.00 $1,391.74

0486 520-2220     PILING, PSC, 20 IN SQ LF  .000 34.760

 56.320 .000

                                                            

                                                            

34.760 $.00 $1,957.68

0515 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  3,600.000 917.333

 63.850 158.333

 

 

1,075.666 $10,109.56 $68,681.27

0520 603-7000     PLASTIC FILTER FABRIC SY  3,600.000 917.333

 2.640 158.333

 

 

1,075.666 $418.00 $2,839.76

Category Amount: $10,527.56 $74,870.45



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 06/03/2014

to 06/26/2014

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0014

06/27/2014

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0545 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  168.000 168.900

 40.000 .000

 

 

168.900 $.00 $6,756.00

0600 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  48.000 48.200

 36.000 .000

 

 

48.200 $.00 $1,735.20

Category Amount: $0.00 $8,491.20

Category Number: 0040 EROSION

0635 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  2.000 3.000

 175.000 .000

 

 

3.000 $.00 $525.00

Category Amount: $0.00 $525.00

Category Number: 0020 BRIDGE

0690 524-0350     TEST CORING LF  186.000 255.000

 80.650 .000

 

 

255.000 $.00 $20,565.75

Category Amount: $0.00 $20,565.75

Category Number: 0010 ROADWAY

0725 158-1000     TRAINING HOURS HR  1,000.000 .000

 0.800 233.500

 

 

233.500 $186.80 $186.80

Category Amount: $186.80 $186.80

Category Number: 0030 DRAINAGE

0730 550-2120     SIDE DRAIN PIPE, 12 IN, H  1-10 LF  250.000 259.000

 0.010 .000

 

 

259.000 $.00 $2.59

Category Amount: $0.00 $2.59

Project Total Amount: $12,176.61 $1,535,450.83


